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Date:  Thursday, August 06, 2009 AT
From: Kevin Tumer, OSC 337073
To: Kevin Turner, Superfund - Emergency  Richard Karl, US EPA

Response Branch

Jascn El Zien, US EPA Linda Nachowicz, US EPA

Wil iam Messenger, US EPA William Ryczek, US EPA

Jeff Kelley, US EPA Charles Gebien, US EPA

Mark Durno, US EPA John Maritote, US EPA

Jaime Brown, US EPA David Chung, US EPA

Michael Chezik, Department of Interior Max Michaels, IDEM

Ancy Stinchfield, IDEM Troy Woodruff, IDEM

Har-y Atkinson, IDEM Roger Wilson, IDEM

Dora Bergman, Evansville Carolyn Rusk, Evansville
Subject: Clean-up Continues

Miller Plating Site

1551 Allen Lane, Evansville, IN
Latitude: 38.00837

Longitude: -87.58629

POLREP Nc.: 6 Site #: B5MS
Reporting Period: D.O. #: 0004

Start Date: 1/19/2009 Response Authority: CERCLA

Mob Date: 1/19/2009 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: IND 006 365 985 Incident Category: Removal Action
RCRIS ID #: Contract # EP-S5-09-05

Site Description
See Initial POLREP

Current Activities
~1 Air monitoring continues to be conducted during site activities.

7 On July 21, 2009, 4,900 gallons of hazardous liquids (D002 corrosive, D003 reactive,
D007 Chromium, D008 Lead, D009 Mercury and DO11 Silver) was transported to Heritage

Environmental Services, 7901 W. Morris Street, Indianapolis, IN.

{1 On July 27 and August 3, 2009, 32 tons of hazardous debris (D002 and FO08 plating bath

residues from the electroplating operations where cyanides are used in the process) was
transported to Michigan Disposal Waste Treatment Plant, 49350 North [-94 Service DR



Belleville, Ml.

[J On July 30. 2009, 1,420 gallons of hazardous liquids (nitric acid, sulfuric acid and
hydrochloric acid (D002)) was transported to Heritage Environmental Services.

[J ERRS continue to remove piping from and above former plating lines. Once removed, the
pipes are decontaminated and placed into a roll-off box for off-site disposal. A total of
28,920 feet of piping has been removed for disposal thus far. In addition, empty drums are
decontaminated cut-up or smashed and placed into the roll-off. Approximately 119.67 tons
of non-hazardous debris has been disposed of thus far. The non-hazardous debris is disposed
at the Laubscher Meadows Landfill in Evansville, IN.

[) Approximately 84,765 gallons of non-hazardous liquid waste has been taken off site by
Waste Management. The non-hazardous waste liquid was taken to the Outerloop Landfill
located in Louisville, KY, for solidification.

[ Approximately 5.16 tons of scrap metal has been taken off site by a local recycler,
Fligeltaub of =vansville, IN.

1 ERRS is carrying on the process of decommissioning the tanks located on site. The tanks
are decommissioned by cutting large holes toward the bottom or cutting then in half. As of
July 28th, 43 :anks have been decommissioned.

{1 Site operations were ceased July 4th to July 12th.

_* Solidification of sludgeCs found in tanks, drums, totes and other containers found
through-out the facility. Solidification is being accomplished by the use of lime, corn cob or
saw dust depending on the amount of free liquids present and the type of sludge.

Planned Removal Actions

7 Compatible: waste streams will be bulked, re-containerized, and appropriately prepared for
disposal at ofi-site disposal facilities.

i Continue emptying tanks, piping, debris, drums and other containers will be cleaned as
necessary, cut to size and disposed of at off-site disposal facilities.

1 Continue to clean floors, walls, ceilings, building components and building contents and/or
dispose of items as reasonably possible to remove contamination from spills and
contaminated dust or other materials to prevent contaminant migration or cross
contamination of cleaned areas.

7} Continue to disassemble the dilapidated portion of the waste water treatment building.

i Characterize soil from a historic spill which occurred outside the bulk waste water
treatment storage building on the east side of the property. Once characterized, dispose of
roll-off containing the soil off-site.

[ Characterize, remove and properly dispose of hazardous substance and wastes located at
the Site in accordance with U.S. EPA's Off-Site Rule (40 CFR 300.440).

1 Request for quote for lab-packing, house hold hazardous waste chemicals, and disposal of
various materials which do not fit into any other waste stream

Key Issues

7 Safe work practices when working with cyanide waste in unknown conditions

(1 Continue to determine the exact quantities of waste liquids and solids remaining on-site for
off-site disposal

J Long term oversight of subsurface contamination coming to the surface and other
environmental issues needs to be addressed and discussed before demobilization occurs



Estimated Costs *

| Total To | %
? Budgeted Date ' Remaining | Remaining .
Extramural Costs -
E——R—RS Cleanup Contractor §$1,000,000.00 $956,061.15§ $43,938.85 4.39%
'RS [/START $133,000.00! $98,154.41 f $34,845.59 26.20%
ilntramural 'Costs o
USEPA - Direct (Region, HQ) | $70,000.00| $59,237.00| $10,763.00|  15.38%
Total Site Costs $1,203,000.00 $1,113,452.56 $89,547.44 7.44%

* The above cccounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be ertirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

Disposition of Wastes

[
i Waste Stream ‘Quantlty | Manifest # Disposal Facility
RQ UN3414, Waste Sodium f 4,900 000260292WAS Heritage Environmental
]Cydmde Solution, 6.1 PGII, gallons Services, 7901 W. Morris
Sodlum Cyanide/Potassium ; Street, Indianapolis, IN
iCydmde, (D009, DO11), } 46231
ERG#154 |
RQ Hazardous Waste Solid, n.o.s. f 16 tons 0002689582FLE | Michigan Disposal Waste
(Chromium).9, NA3077, PGIII, Treatment Plant, 49350
(RQ-10 Ibs), (D007,FO08) t North [-94 Service DR
' x i Belleville, MI
RQ UN1796 Waste Nitrating Acid E{ 700  000271748WAS | Heritage Environmental
Mixtures. 0, PGII, (D002), | gallons - Services, 7901 W. Morris
ERG#157 : Street, Indianapolis, IN

_ 46231
RQ,UN1798 Waste Nltratmg Ac1d 720 OOO271748WAS . Heritage Environmental

Mlxtures 0, PGII (DOOZ) ~ gallons

Serv1ces 7901 W Morris




ERG#157 ! Street, Indianapolis, IN |

I | | 46231

RQ, Hazardous Waste Solid, n.o.s. | 16 tons 002689590WAS Michigan Disposal Waste

(Chromium),9, NA3077, PGIII, | . Treatment Plant, 49350

(RQ-10 Ibs), (D007,FO08) North 1-94 Service DR

i Belleville, MI

‘Non Hazardcus Debris - 4.16 0250176 Laubscher Meadows

- : Landfill, 2020 Laubscher
Road, Evansville, IN

‘Non Hazardcus Debris T 821 | 0250177 Laubscher Meadows
: Landfill, 2020 Laubscher
. . Road, Evansville, IN

N(;n Hazardcus Debris 9.01 0250178 Laubscher Meadows
f- ' Landfill, 2020 Laubscher
' Road, Evansville, IN

epaosc.net/millerplating



http://epaosc.net/inillerplatint



